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February 10, 2006 
(PBW Project No. 1259) 

Re: Extension Request- Final Remedial Investigation/Feasibility Study Work Plan and 
Sampling and Analysis Plan Submittal, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller and Ms. Nann: 

On behalf ofLDL Coastal Limited LP (LDL), Chromalloy American Corporation 
(Chromalloy) and The Dow Chemical Company (Dow) (collectively referred to as Respondents 
in the modified Unilateral Administrative Order (UAO) for the above-referenced Site), Pastor, 
Behling & Wheeler, LLC (PBW) hereby requests an extension to the time period for submittal of 
the Final Remedial Investigation/Feasibility Study (RI/FS) Work Plan and the Final Sampling 
and Analysis Plan (SAP) for the Gulfco site. Paragraph 18 of the Statement of Work (SOW) 
attached to the UAO requires that the Final RifFS Work Plan be submitted to EPA within twenty 
calendar days after receipt of EPA's comments on the Draft Work Plan. Paragraph 26 of the 
SOW requires that the Final SAP also be submitted to EPA within twenty calendar days after 
receipt of EPA's comments on the Draft SAP. EPA's comments on the Draft RifFS Work Plan 
and the Draft SAP were received on January 24, 2006. Thus, the Final RifFS Work Plan and 
Final SAP are due to EPA by February 13, 2006. 

As you !mow, draft responses to the RifFS Work Plan and SAP comments were prepared 
and discussed with EPA, TCEQ and natural resource trustee representatives in a meeting on 
February 8, 2006. The goal of that meeting was to work through the comments and responses 
such that all comments could be resolved prior to submittal of the Final RifFS Work Plan and 
Final SAP, thereby avoiding the possibility that the Final RJ/FS Work Plan and/or the Final SAP 
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would need to be resubmitted at some future date. We believe significant progress toward tbat 
goal was achieved in the meeting and all but a handful of issues have been resolved. We are in 
the process of revising the Rl/FS Werle Plan and SAP based on those comments that have been 
resolved, and we will initiate revisions associated with the few outstanding issues identified in the 
meeting once we hear back from you regarding these issues. As discussed in the meeting, we 
respectfully request an extension of thirty calendar days to the required timeframes for submittal 
of the Final Rl/FS Work Plan and the Final SAP, so that all comments can be resolved and 
addressed. With this requested extension, the final plans will be due to EPA on March 15, 2006. 

Thank you for your consideration of this request. We eagerly await your response to the 
few outstanding issues from the February 8, 2006 meeting. Should you have any questions on 
this extension request or any of the issues discussed at the meeting, please do not hesitate to 
contact me. 

Sincerely, 

PASTOR, BEHLING & WHEELER, LLC 

~~~-,...,~-
Eric F. Pastor, P .E. 
Principal Engineer 

cc (via electronic mail): 

Ms. Luda Voskov- TCEQ 
Mr. Brent Murray- Sequa Corporation 
Mr. Rob Rouse- The Dow Chemical Company 
Mr. Allen Daniels- LDL Coastal Limited, LP 
Mr. F. William Mahley- Strasburger & Price, LLP 
Mr. James C. Morris Ill- Thompson & Knight, LLP 
Ms. Elizabeth Webb- Thompson & Knight, LLP 
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